

## PH-EITI Initial Work Plan 2021 for Gender initiatives

List of Activities	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
1. Meeting of Secretariat Core Team	Jan 20											
2. Creation of a Technical Working Group (TWG)												
3. Submission of Work Plan 2021 to International Secretariat	Jan 21											
4. Review and Assessment of the Gender Scoping Study	Jan 21-25											
5. Brainstorming / Road Mapping	Jan 29											
6. Stock-taking of Literature on Gender in Extractives		Feb 1-March 2										
7. Round Table Discussion (RTD) – 2 hours discussion, basic/fundamentals of Gender			March 25									
8. Formulation of Tools and Approaches for Gender					May 1 to June 30							

Responsiveness in the Extractives												
9. Presentation of outputs to the MSG (i.e., initial data gathering, roundtable discussion)					May 14							
10. Presentation of Tools and Approaches to EITI Stakeholders during the OnLearn (Phases 1 and 2)						June 23, 25, 30 and July 2, 5, 12, 14, 16, 19, 21-23						
11. Implementation of Tools in 2 companies and 2 communities							August-October					
12. Project Evaluation											Nov 3-19	
13. Report Writing											Nov 22-Dec 3	
14. Presentation of the Results to the MSG												Dec 10

1. PH-EITI Secretariat Core Team members – Meanne Rodolfo, Jane Baldago, Rhea Bagacay
2. MSG-TWG – Prof Ladylyn, Atty Bebong, DOF (Ms Charm or Ms Febs), Sir Jung, BK (Anj)
3. Critical Assumption: No fund available for activities
4. Brainstorming on January 29– Output: Road Map